
West Connector: East Connector:

Section 106 Section 7

Jan asked if we could call Jill Hupp to clarify next 
steps needed after we finish our review of the HPSR.

Jan Smith has been emailing info to Jim Simondet.  
Jim says will look at worst case scenario; may not 
need preferred alternative chosen first before sec 7 
consultation.

Jan needs to know how can complete MOA and 
mitigation plan if not going to be constructing the 
project for a long time?  Can defer or delay until 
implemented?

BOS chose alt 2

LSA wants $20K to do FOE, $20K for Mitigation Plan, 
and $20K for MOA.  Should these be done together or 
are they each a separate action needing 
concurrence? 4/7 per BH, need ask what deliver for 
$20K?  Just going to reiterate E Ritter's plan?  How do 
mitigation and MOA differ?  Ask to know exactly what 
product will be.
4/3/03 per BH, BLM and USFS will be signatories on 
MOA, they should also review HPSR's.  Called JS, 
said yes, also Hal Goodyear of TC Hist Soc as 
courtesy.

BLM and USFS will be signatories on MOA and need 
to have chance to comment on HPSR.

per JS, Oregon St alignment is preferred; staying out 
of CRPZ.

How far must MOA and Plan be to complete NEPA?

Section 7

County wants Daniel Whitley to site down with them 
and BLM, DFG, NMFS (perhaps others) to discuss 
whether need to do watershed plan as NMFS 
requested.  BLM says doesn't need to do for land 
transfer.  A lot of other surveys have been done in 
area.  Want to meet and do field review and 
determine what is really needed.  Really want Daniel 
and hope can meet in the next couple of months.



Project Name Project Number Environmental 
Document

Technical Study 
Required

Transmittal/Approval 
Dates Status/Notes

West Connector 
Project, City of 

Weaverville

02-TRI-0-CR         
RPSTPL-5905(037)   

PPNO 2139          
EA02-454194

EIS/EIR
Target date 8/03 for 
final environmental 

document

Omni-Means: LSA biology, archae, historical; Taber geotechnical, Morrison bridge.  
Plans to construct in 2008?

PES form Signed 8/30/02 Signed by County and Caltrans. 8/30/02 FHWA signed after reviewed study area map at 
D2.

EIS
3/20 LSA called to ask about what needs to be completeed for draft EIS to circulate.  
Checked with HK; need go by TA6640.8A:  sec 7 can be in progress, but sec 106 needs 
to be done up to MOA.

Notice of Intent Complete Issued by FHWA on 10/25/01.

Get buy-in on APE 
from SHPO early on

Need show adequate 
ID efforts, public 
consult, and APE 

when get final APE 
signed.

Need SHPO's 
concurrence that an 
appropriate level of 

effort is being made.

Study Area Map/APE In process

ESL will be prepared for public meeting 11/15. County will submit APE with PES for 
concurrent FHWA review and signature. 3/26 Omni brought draft ESL/APE by for review. 
3/26 to G Petershagen (T Jaffke out until 4/2). 4/4 T Jaffke per W Wiant sent APE to HQ 
to Anmarie Medin, a historical archaeologist. Spoke with Anmarie - she believes the 
entire architectural APE s/b the archaeology APE. Also need to include Historic District 
in APE. 7/9 Meeting w/CT HQ and Trinity Co staff to discuss APE. Decided to proceed 
with study area map.  9/6/02 study area map to Jill Hupp, CT HQ, FHWA, B Hamusek, G 
Petershagen, and R Adamson for review and info.

Need DOE for historic 
district.  What were 

contributing elements? 
Crucial to determining 

project impacts.

4/22 per A Medin, will need determination of effect for MOA to complete 106 process.  
Need response letter from SHPO determining eligibility for mining district. 7/24 per 
meeting w/County, apparently no response from SHPO on historic mining district. Co. 
had meeting w/Eric Ritter, BLM archae; TV will write up notes.  Hope to avoid totally. 
Preparing study area map, then APE will be delineated. 3/7/03 recd copies of 3-vol 
HPSR/ASR/HRER listing cultural resources id'd in study area. 3/20 To BH, GP, and RA 
for review and next steps. 4/21 recd 16 pp comments from BH.  Reviewed her 
comments and retd to her 4/21. 4/21 recd BH's revised comments, sent with HPSRs to 
HQ to Jill and Anmarie with request for review.

STATUS OF NEPA CLEARANCE FOR TRINITY COUNTY PROJECTS

Project Description: New road is intended to provide residents with local connections to existing county roads, minimizing travel dependency on SR-299 and providing alternative means of travel in 
Weaverville. ...will reduce traffic congestion along SR-299 and at key intersections with SR-3 and Washington Street. Construction of new two-lane undivided arterial roadway, up to 4 existing dead-end 
roads may be connected and 2 others will cross the alignment. Total project length will vary from 3.1 miles to 4.0 miles including up to 4 stream crossings.

HQ review 4/22/03 - 
5/9/03Section 106

Trinity County 2 6/2/2003
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STATUS OF NEPA CLEARANCE FOR TRINITY COUNTY PROJECTS

4/24 sent electronic copy of BH's comments to JS.

Biology

Species list and surveys for PSR will be updated. Steelhead, foothill yellow-legged frog, 
spotted owl, salmon. A NES and BA will be prepared. 11/4/02 LSA req FWS species list. 
3/24/03 spoke with Jeff Bray, LSA Biologist.  Wants to coord with CT and NMFS. NMFS 
comments on EIS notice had 12 points to address incl req for watershed analysis.  
Wants to discuss with CT.  Prob spawning habitat at upper end.  Told Jeff I'll call him 
with biologist's name as soon as one's assigned. Trans to JP. 4/30 req to WW.

Wetlands To be delineated.
Noise Study
Water quality

Air Quality Study

Section 4(f)
West Weaver Creek Mining Landscape determination of eligibility prepared by BLM. RC 
Slovensky suggested C Bonomini call him regarding land transfer from BLM. Gave info 
to county 9/25.

Socio-economic Williams-Kuebelbeck & Assoc. will evaluate potential economic impacts of the project. A 
Community Impact Assessment study will be prepared.

Hazardous Materials Taber will prepare.

Visual Impact Study

Traffic Study
11/8/02 to B Brockett for review.  11/14 BB completed review of traffic analysis. 
Forwarded comments to JS 11/20. Discussed also in meeting with Co and consultants 
11/18.

Floodplain Norm will do hydraulic analysis. West fork of Weaver Creek and Weaver Creek will be 
studied for flood frequency at up to 4 locations along project.

Encroachment

Public 
Notices/Workshops

11/15/01 Public scoping meeting for NOP. 12/02 2nd public open house. 12/02 first 
project newsletter.

Caltrans Legal 
Review

5/8 sent PSR and Scope of Services for RFP to Karen Lockhart, attorney assigned to 
project.

Cooperating 
Agencies BLM and USFS

Sent sample co-op letters to J Smith for USFS and BLM. 5/10 JS approved. 6/19 to 
FHWA. 6/20 HK called. Said need check more info on coop agencies, then determine if 
needed.  Said to check w CH. LWTC. 7/18/02 FHWA sent NEPA cooperating letters to 
BLM and USFS.

PDT Meetings
Invite Co-operating 

agencies and FHWA 
to next one?

kick-off mtg 9/19/01, 2/13/02. Scheduled 11/18/02.

 7/11 resent email letters to HK and CH 
requesting status.  Trinity Co needs by 08/02 

in order to get on USFS' project list.

Trinity County 3 6/2/2003



Project Name Project Number Environmental 
Document

Technical 
Study 

Required

Transmittal/Approva
l Dates Status/Notes

East Connector 
Project, City of 

Weaverville

RPSTPL-5905(036) 
PPNO 2138        

EA02-454184
EA/EIR

consultants + Psomas, Jones & Stokes.      10/17/02 per JS, will split CEQA/NEPA document for 
funding purposes.  3/4/03 Trinity Co Sups adopted EIR and voted to adopt alternative route 
2 of East Conn.  4/10 lawsuit filed and temporary restraining order granted on 4/4/03.

PES form Signed by FHWA 
10/16/01 Signed by R. C. Slovensky.

ESL Complete
Psomas will prepare and send. Send PES to FHWA when ESL received. 7/30 per Jan Smith, will 
prepare and send ESL 7/31. Wanted to survey area before do APE. Prob APE and ESL will be 
same. 8/17/01 sent ESL with PES to FHWA for signature.

APE Signed by FHWA 
6/13/02

Recd APE 8/3/01. Called J Smith to discuss 8/7. 8/14 T Jaffke and G Petershagen did prelim 
review. Requested changes. 8/17 made changes, to TJ and GP for review, requested by 8/24. TJ
okayed for archaeology APE;but GP advised county needs consultant to delineate architectural 
APE around parcels with ROW take. Advised J Smith 9/19/01. 1/10/02 draft APE included in 
HPSR. To T Jaffke and G Petershagen for review. APE submitted in HPSR needs revision. 
Advised J Smith 1/31/02. 6/6/02 revised APE to FHWA.

1/3/02 HPSR, HASR, HRER, APE and ASR submitted. 1/10/02 to T Jaffke and G Petershagen 
for review. 1/24 comments from TJ and GP. APE needs to be revised and approved by FHWA 
before included in report; project descrip inadequate; other shortcomings. 1/31 relayed comments
to JS.  2/20/02 letter from Trinity Co re: disagreement w/comments, however, consultant Jones & 
Stokes working on revision. 4/02 GP discussed w/Leslie Fryman, J&S. 6/3 recd revised HPSR 
from Trinity Co.  Discussed format and general info that needs to be included w/BH.  6/24 sent 
email to JS about changes needed before can be sent to FHWA/SHPO.  7/24 county sent 3 
copies of revised HPSR.  7/30 copies to TJ, GP, and BH for final review. 8/7 Russ Adamson 
reviewed (replaced TJ). Says needs to be elevated to WW; sees problems with evaluation of 
properties. BH and GP have concerns about lack of primary #'s. 8/13 discussed HPSR w/env 
branch. At least 5 fatal flaws.  JP discussed w/JS. JS getting meeting w/consultants, then will all 
meet w/CT to fix. 8/19 meeting w/county and J&S, discussed revisions,will revise and resubmit. 
9/11 recd copies of final, revised HPSR. 

 9/11/02 to BH, RA, and GP for review. 10/3 Env. branch completed review; okay for transmittal 
per WW. 10/4 trans. letter to WW for signature. 10/10 WW signed. 10/22 Christina FHWA called -
question about same primary # for 2 sites. Had consultant call directly and worked out 10/22. 
10/23/02 FHWA sent to SHPO.  2/4/03 recd SHPO's response (dated 12/13/02) from FHWA.  
Addl info needed on ground visibility and more effort on NA contacts.  Faxed copy to JS 2/5/03.  
3/7 per BH, need to send info to FHWA/SHPO and get concurrence that 106 is complete.

STATUS OF NEPA CLEARANCE FOR TRINITY COUNTY PROJECTS

Project Description: new two-lane undividied limited access arterial with Class II bike lanes.  New bridge crossing East Weaver Creek, and a new traffic signal at SR299 and Glen Road.  A Class I 
bikeway adjacent to Levee Road along East Weaver Creek including ped/bike bridge crossing of East Weaver Creek to Lowden Park. 11/20/02 JS says bike path alt A probably will be chosen.

Section 106

12/13/02 SHPO 
requested more 

info; concurs with 
rest. 1/31/03 SHPO's 

letter transmitted 
from FHWA.  Need 

additional info from 
County

Plan to circulate draft EA in 06/03

Trinity County 4 6/2/2003
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STATUS OF NEPA CLEARANCE FOR TRINITY COUNTY PROJECTS

Creek potential habitat for foothill yellow-legged frog, ns pond turtle, southern torrent salamander, 
spring-run chinook salmon, summer steelhead trout, and coho salmon, swallow, bats. Formal 
consultation with NMFS and possibly USFWS. 3/4 recd draft NES directly from consultant. 3/7 
County said okay. 3/15 to M Lisitza for review. 4/22 ML advised majority of NES okay, needs add
work on wetlands, sp owl and eagle. BA needs to reflect consultation with NMFS. 4/23 comments 
to J Smith. 5/15 Co sent draft BA to NMFS for TA. 8/26 revised BA to WW for review. 8/30 
revised NES to WW for review. 9/6 WW gave to DW to review. 9/19 DW comments: needs 
changes, NMFS says will be formal not Informal consultation. 11/1 revised BA/EFH to DW for 
review. 11/5 DW okayed for transmittal for Formal Consultation.  11/13 letter to FHWA.  11/25 
second revised NES to DW for review. 12/4 req from FHWA to NMFS to initiate formal 
consultation. 12/6/02 DW ok'd NES report.  12/10 NES to FHWA for their files. 1/8/03 NMFS ack 
receipt of BA, Sec7, EFH. Will let us know after 1/21/03 meeting 

and review of BA if have enough info to initiate consultation.  NMFS then has 90 days to complete
review with additional 45 days to issue BO.  2/26/03 CM sent first draft of notes from 1/21/03 
meeting to Trinity Co and NMFS for their review and comment. Following revision and approval, 
will send to FHWA.  FHWA says notes are sufficient for NMFS' comments on BA.  3/18/03 Trinity 
Co sent copies of addl info they sent to NMFS as stated in 2/26 notes. Req that NMFS let them 
know if anything else is needed to initiate formal consultation. 4/2/03 email to J Simondet, NMFS, 
to ask about info for initiating consul and when need id pref alt. 4/3 J Sim. responded needs 
fisheries assessment to complete info for initiating consul, will look at worst case alt if necessary. 
Jan S responded that BOS chose alt 2 when adopted EIR.  Will get addl info to NMFS.  4/18/03 
Co sent addl info to NMFS. 5/5 conv w/Jan, said Jim S at NMFS said last month he has all info 
needed, and would initiate consultation this month. 

Wetlands Complete

PSR anticipates 404 Nationwide. RFP asks for Mitigation Monitoring Plan. Riparian for Coho will 
need NMFS consult. 4/22 see comments in biology. 7/26 revised wetlands delineation to ACOE 
and letter from County to Army Corps requesting determination about isolated wetlands and 
verification of delineation. 11/8 revised wetland delineation report recd. 11/18 DW says report 
sufficient. 11/19 sent copy to FHWA for their files.

Noise Study Complete

Concerns from residents of Browns Ranch Road. 6/18 J Smith sent draft noise w/questions about
CEQA and using rubberized asphalt. 6/18 & 19 CM and EO gave replies. 6/24 KP reply to JS. 
11/14/02 to K Pommerenck for review. 12/5/02 KP called.  Study ok for NEPA compliance, but 
inadequate for CEQA.  Advised JS 12/10.

Air Quality 
Study Complete Need CO study. 11/14/02 to K Pommerenck for review. 12/6 KP called, AQ studies sufficient.

Section 4(f) Not needed. ROW take from public BLM land? Property sold to County 2/01.

12/4/02 FHWA to 
NMFS with request 

for Formal 
Consultation; 1/8/03 

more info needed 
before will initiate 

consultation. Formal 
consult starting in 

May 03.

Biology

Trinity County 5 6/2/2003
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Transmittal/Approva
l Dates Status/Notes

STATUS OF NEPA CLEARANCE FOR TRINITY COUNTY PROJECTS

Socio-economic Revisions needed

Alt 2 requires ROW take of shoe store and gym? Impacts on businesses and public concerns. 
First traffic light in Trinity Co. Address access if Nugget Lane closed.  11/18/02 Draft Comm 
Impact Analysis to M Buss, HQ, for review. 12/23 recd comments from HQ; forwarded to Co. 
Need to address Env. Justice.  3/18/03 Peter Bond from HQ sent hard-copy of EJ reference to 
use; forwarded copy to Co.

Traffic Study Caltrans approval 
10/8/02

9/12/02 Transportation section of EIR containing Traffic/circulation study to B Brockett for review. 
10/8 BB approved doc; no comments, but requests input when select alternatives.

Hazardous 
Materials Complete

Haz mat study conducted in 8/99 showed low potential for haz waste in the proposed ROW. 
County sent BLM ESA.  4/2 per J Smith, no ROW acquisition in areas examined in PSR and BLM
ESA.  Will do local haz mat survey. 10/22/02 JS sent draft EA/EIR chapter on haz mat. 11/15 to 
TG for review. 12/10 sent email to TG asking about status. 12/10/02 TG says report ok, no 
issues.

Visual Impact 
Study Revisions needed 11/18/02 Report to Roxanne for review. 12/3 Comments to JS - needs much revision; very rough 

draft. 1/29 discussed with Carl in detail.

Floodplain Complete

Foot/bike bridge in ACOE levee; design subject to their approval. Need floodplain studies for both
bridges.   1-3-03 Draft Location Hydraulic Study to E.Orr for review, document was missing the 
Summary of Floodplain Encroachment form with wet seal by County. 1-21-03conf. call w/JSmith, 
EOrr & sp Co. to resubmit doc signed & sealed by appropriate Engineers, remove draft 
stamps.sp 2/13/03 revised report and summary form to EO for approval and signature. EricO 
signed 2/25/03. Sent to FHWA for sig 3/10/03.sp 4/1 recd signed form. 4/4 sent to Co.

Encroachment Need CT permits for SR3 and SR299
Parking Will lose some at CHP/DMV

Public Notices Open house 4/4. Public notice for NOP for EIR/EA 3/21, 3/28, and 4/4.

Trinity County 6 6/2/2003



Project Name Project Number Environmental 
Document

Technical Study 
Required

Transmittal/Approval 
Dates Status/Notes

Deerlick Springs Road 
at Browns Creek 

bridge replacment

02-TRI-0-CR          
BRLO-5905(052)      

PPNO 2223
CE w/studies Bridge # 05C0130     

EA02-455274 CH2M Hill, Redding, Consultant; NSR sub.

Field Review 8/23/2001

PES 9/4/2001 Signed by County and Caltrans.

ESL/APE Signed by FHWA 
8/12/02

CH2MHill will prepare, showing boundaries of parcels with ROW acquisition. 9/10 notes from 
meeting discuss staging areas and fire truck access to creek. Email to J Smith 9/10 that they 
need to be included in APE. 3/25 draft APE sent; list of revisions needed to J Smith 4/3. 5/9 
revised, draft APE sent.  5/20 to TJ and GP for review. 5/28 GP says OK. 6/11 TJ says okay.  
6/17 to FHWA. 7/15 FHWA called; all proposed ROW not included in archae APE.  Discussed 
w/County; will revise. 8/1 County sent revised map. 8/7 to FHWA. 

section 106 Revisions needed

Archae study will be done. Structures on parcels w/ROW take will be evaluated. Bridge built in 
1973. 12/27 draft HPSR recd.  To SP for review.  1/6/03 Section 106 Transmittal prepared, 
HPSR & ASR delivered to R. Adamson, G. Petershagen & B. Hamusek for review and 
comments with a return date of 1/15/03.  cc's sent to Jan Smith by fax and Eric Orr via Lotus 
Notes.sp   1-24-04 HPSR & ASR returned, comments from BH only, forwarded to JSmith, 
Trinity Co. 3-24-03 updates incorporated, copies made, FHWA draft ltr, transittal w/4 copies of 
neg HPSR, ASR & APE's to BHamusek & WWiant for signatures. 4/10 BH retd HPSR's for 
revision to address SHPO's new requirement on detailed info for NASR's.  4/15 mailed 
comments to JS.

floodplain Need final report and 
summary form

7/12 Design hydraulic study recd. 7/29 to E Orr for review to advise whether project is in 
floodplain. 8/13 EO called on report, will need summary of floodplain encr. County will send 
soon. 3/27/03 draft floodplain in NES, called Jan - they'll send final study and forms.

wetlands See NES Verified by ACOE 10/25/02.  Info contained in NES.

haz mat County will send letter about area and removal of old bridge intact.

biology Revisions needed

12/5/02 Co sent wetlands delineation for our files.  Will be sending NES soon with wetlands 
report incorporated; review all at once.  Also will be sending BA. 3/5/03 JS hand-delivered 
NES and BE.  3/10 to WW for assignment for review. 3/21 recd comments from KK on NES 
and BE.  4/1 met with KK to discuss comments and USFWS BE format.  4/15 comments to 
County.

Project description:  Replace Brown's Creek Bridge and approaches on Deerlick Springs Road off SR 3. Old bridge will be removed after new bridge constructed upstream of existing bridge. Work on approaches 400 
feet southwest and 200 feet northeast of bridge.

STATUS OF NEPA CLEARANCE FOR TRINITY COUNTY PROJECTS
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Project Name Project Number Environmental 
Document

Technical Study 
Required

Transmittal/App
roval Dates Status/Notes

Little Browns 
Creek Road

STPLX-5905 
(018) Barrier rails.  Bridge #05C0124

Canyon Creek Rd 
at Clear Creek 

Bridge

STPLX-5905 
(019) Barrier rails.  Bridge #05C0166

Forest Avenue at 
Sydney Gulch 

Bridge

STPLX-5905 
(020) Barrier rails.  Bridge #05C0102

Mad River Rd at 
Littlefield Creek

STPLX-5905 
(021) Barrier rails.  Bridge #05C0189

13 Dips Road at 
CR 347

STPLX-5905 
(022) Barrier rails.  Bridge #05C0085

STATUS OF NEPA CLEARANCE FOR TRINITY COUNTY PROJECTS

Trinity County 8 6/2/2003



Project Name Project Number Environmental 
Document

Technical 
Study 

Required

Transmittal/Approv
al Dates Status/Notes

Mad River Road at 
Van Horn Creek 

Bridge

BHLO-5905 (053) 
EA02-455384    
PPNO2224

Bridge rehab or replacement.

Field Review Visited site on way from Kettenpom.  Deer trails, snakes.

Bridge #05C0152 PES

APE

Sec 106

Biology

Wetlands

Floodplain

STATUS OF NEPA CLEARANCE FOR TRINITY COUNTY PROJECTS

Replace existing one-lane bridge with new 2-lane structure (and new approaches?) on existing alignment.  Existing detyour road downstream will be used during replacement.

Trinity County 9 6/2/2003



Project Name Project Number Environmental 
Document

Technical Study 
Required

Transmittal/Approval 
Dates Status/Notes

Hyampom Road at 
Hayfork Creek, Nine 

Mile Bridge Widening 
and Road 

Realignment

02-TRI-0-CR         
RPSTPL-5905(038)    

PPNO 2140
CE/EIR EA02-454204         

Bridge # 05C0067
Consultants: Psomas, Hughes, May Assoc doing biology.  3/27/03 Jan is doing EIR, needs 
CEQA by 6/30/03. 4/3 JS says EIR on street now, BOS will vote on it in 6/03.

PES Signed 3/6/01 Signed by County and Caltrans.

APE Signed 7/25/01 HEC will prepare ESL and then submit to CT for APE. APE submitted with draft HPSR. Sent 
to FHWA for signature 6/19. Signed by FHWA 7/25.

Floodplain Needed

Wetlands Needed

Biology Revisions needed

Trinity bristle snail for CESA triggers mandatory finding of effect. 12/6/02 draft BA submitted.  
NES will be submitted later after BA and Wetlands are reviewed.  12/27 to WW for review. 
1/6/03 WW to KK for review.  1/15/KK's comments:  suggest prelim consult w/FWS; other 
comments. Spotted owl, Coho, bristle snail. 1/29 comments to JS.

Section 106 SHPO concurrence 
3/25/02

Per JS 4/5/01 rock wall has not been evaluated. HEC seeing if can avoid in ESL. Bridge may 
need to be evaluated. 6/14 T Jaffke reviewed HPSR; minor changes, plus bridge evaluation 
needed. Letter to J Smith 6/19 giving info. 8/20 per E Hughes, JRP will do bridge evaluation. 
1/2/02 revised HPSR recd, sent to FHWA 2/1/02. 4/8/02 recd faxed copy of SHPO 
concurrence that bridge not eligible for register and therefore, no effect.

Section 4(f) Not applicable

Curve widening at area of unmarked trailhead. 2/21/02 County checking with USFS planners 
to verify designated use of the area. Per JS, designated use is dispersed recreation. Per 
9/24/87 FHWA policy paper, dispersed recreational activities do not constitute a major 
purpose as recreation area.  4(f) not needed. 11/20/02 Harry Khani concurred that 4(f) not 
needed for this project.

Traffic Public Notice needed 
before closure

Details needed for provisions for local traffic patterns, agreement w/USFS for alternate route, 
and notice to public about closure. Road will be closed several hours a day during 
construction.

Encroachment FYI Additional easment will be needed. Will get USFS special use permit. 10/17/02 per JS, getting 
amendment to DOT easement for portion outside of existing easement.

STATUS OF NEPA CLEARANCE FOR TRINITY COUNTY PROJECTS

Project description: to widen and realign approx 2 miles of Hyampom Road from James Creek to Nine Mile Bridge, including rock slope protection and retaining wall systems. Install culvert at James Creek. Widen Nine 
Mile Bridge over Hayfork Creek. Project is entirely within Shasta-Trinity National Forest.
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Project Name Project Number Environmental 
Document

Technical Study 
Required

Transmittal/Approval 
Dates Status/Notes

STATUS OF NEPA CLEARANCE FOR TRINITY COUNTY PROJECTS

Public Notice Notice of proposed work in a floodplain/wetlands 3/21/01. Comment period ended 4/30/01.

NEPA Cooperating 
Agency Not needed per Harry Khani, 2/13/02.

Trinity County 11 6/2/2003


